Tue 6/19/01    Discription   Tue 5/19/01   T	Sep 30, '01   Oct 7, '01   Oct 14, '01   Oct 21, '01   Oct 28, '01   Nov 4, '0	'01 Nov 11, '01 Nov 18, '01 Nov 25, '01	Career Program 29 Development  Dec 2, '01  Dec 9, '01  Dec 16, '01	6,'01 Dec 23,'01 Dec 30,'01	Jan 6, '02 Jan 13, '02 Jan 20, '02 Jan 27, '02 Feb 3, '02	Feb 10, 02 Feb 17, 02 Feb 24, 02 Mar 3, 02 Mar 10, 02 Mar 17, 02 Mar 24, 02 Mar 31, 0	: Apr 7, '02 Apr 14, '02 Apr 21, '02 Apr 28, '02 May 5, '02 May 12, '02 May 19, '02 May 26, '02 Jun 2, '02 Jun 9, '02 Jun 16, '02 Ju	DAIM-MD
	<del>                                     </del>							
2   Draft Guidelines								
4 Conduct Leader Development Review (M&RA) 1 wk Mon 6/11/01 Fri 6/15/01 Conduct Leader Development Review (M&RA)								
5 Conduct DA Career Program Mgmt Review 2 wks Mon 7/30/01 Fri 8/10/01 2,3.4  6 Finalize Experience & Competencies 1 wk Mon 9/10/01 Fri 9/14/01 33,5  Finalize Experience & Competencies 1 wk Mon 9/10/01 Fri 9/14/01 33,5								
7 Publish Experience & Competencies 1 wk Mon 9/17/01 Fri 9/21/01 6								
9   II - Establish IMGen Training & Professional Development	II - Establish IMGen Training & Professional Development  Coord Requirements with OSD Chancellor's Office						<del></del>	
11 DoD Conf on Civilian Education & Development 0.4 wks Tue 6/26/01 Wed 6/27/01								
12 Sustaining Base Leadership Mgmt Course (SBLM) 13 wks Mon 57/01 Fri 8/J01 Sustaining Base Leadership Mgmt Course (SBLM)								
13 Establish SBLM Attendance Rquirements for CF29 9 wks Mon 5/7/01 Fri 7/6/01  14 Revise SBLM Entrance Requirements for IMGens 13 wks Mon 5/7/01 Fri 8/3/01  Revise SBLM Entrance Requirements for IMGens 13 wks Mon 5/7/01 Fri 8/3/01								
15 Army 101 Training Material 9.6 wks Wed 5/9/01 Fri 7/13/01 Army 101 Training Material								
16 Identify / Develop Army 101 Material 9.6 wks Wed 5/9/01 Fri 7/13/01								
17   Determine Training Method for Army 101   9.6 wks   Wed 5/9/01   Fri 7/13/01   Determine Training Method for Army 101								
19 Identify / Develop Installation 101 Material 9.6 wks Wed 5/9/01 Fri 7/13/01 Identify / Develop Installation 101 Material								
20 Determine Training Method for Installation 101 9.6 wks Wed 5/9/01 Fri 7/13/01 Determine Training Method for Installation 101								
21   Personnel Mgmt for Executives (PME)   9 wks   Mon 577/01   Fri 7/6/01   Personnel Mgmt for Executives (PME)   Personnel Mgmt for Executives (PME)								
23 Establish Attendance Requirements for PME 8 wks Mon 57/701 Fri 6/29/01 Establish Attendance Requirements for PME								
24 Force Integration Course 8 wks Mon 57/01 Fri 9/29/01 Force Integration Course								
25 Resolve Security Clearance Issues 8 wks Mon 5/7/01 Fri 6/29/01 Resolve Security Clearance Issues  26 Establish Attendance Requirements/Policy for Force Integration 8 wks Mon 5/7/01 Fri 6/29/01 Establish Attendance Requirements/Policy for Force Integration								
27 International City/County Mgmt Association 4 wks Mon 6/18/01 Fri 7/13/01 International City/County Mgmt Association								
28 Identify Professional Development and Training Avail through ICMA 1 wk Mon 6/18/01 Fri 6/22/01								
29 Determine Uses of ICMA Resources  1 wk Mon 6/18/01 Fri 6/22/01  30 Establish Partnership Agreements with ICMA  3 wks Mon 6/25/01 Fri 7/13/01 29  Establish Partnership Agreements with ICMA  4 wks Mon 6/25/01 Fri 7/13/01 29								
31 DA Managers Identify Required Training 2 wks Mon 8/13/01 Fri 8/24/01 5								
32 Establish IM Developmental & Operational Assignment Policy  3 wks Mon 6/18/01 Fri 7/6/01  Establish IM Developmental & Operational Assignment Policy  3 wks Mon 6/18/01 Fri 7/6/01								
33 Establish Unified Policies on IMGen Training 2 wks Mon 8/27/01 Fri 97/01 26,23,32,31,27,24,21,18,12,15								
35 III - Implement CF 29 Centralized Referral 12 wks Mon 7/23/01 Fri 10/12/01								
Negotiate CF 29 Centralized Referral 10 wks Mon 7/23/01 Fri 9/28/01	<u> </u>							
37 Establish Centralized Referral for CF29 with CPOB 3 w/ks Mon 9/24/01 Fri 10/12/01 7  38   Establish Centralized Referral for CF29 with CPOB   3 w/ks Mon 9/24/01   Fri 10/12/01 7	entralized Referral for CF29 with CPOB							
39 IV - Establish CF 29 Mobility Plan 34.2 wks Mon 7/16/01 Mon 3/11/02		IV - Establish CF 29 Mobility Plan						
Determine CF 29 Rotation Base Positions  4 wks Mon 7/16/01 Fri 8/10/01								
41 SWAP Policy 5 wks Mon 8/13/01 Fri 9/14/01  42 Establish SWAP Policy 1 wk Mon 8/13/01 Fri 8/17/01  Establish SWAP Policy 5 wks Mon 8/13/01 Fri 8/17/01								
Coordinate SWAP Procedures with Field 4 wks Mon 8/20/01 Fri 9/14/01 42								
44 Establish Policy for Resourcing PCS Moves 7.8 wks Tue 1/1/02 Fri 2/22/02				_	Establish Policy for Resourcing PCS Moves	<del>                                     </del>		
45 Coordinate PCS Resourcing with EXCOM 3 wks Tue 1/1/02 Mon 1/21/02   46 Coordinate PCS Resourcing with IMSC 3 wks Mon 2/4/02 Fn 2/22/02					Coordinate PCS Resourcing with EXCOM Coordin	inate PCS Resourcing with MMSC		
47 Implement Mobility Plan 25.2 wks Mon 9/17/01 Mon 3/11/02			Implement Mobility Plan					
Develop Mobility Plan and Staff with M&RA 3 wks Mon 9/17/01 Fri 10/5/01 40,41	with MARA							
49 Gain Mobility Plan Approval 2 wks Mon 2/25/02 Fri 3/8/02 44,48  50 Place Mobility Plan into effect 0.2 wks Mon 3/11/02 Mon 3/11/02 49						Gain Mobility Plan Approval  Place Mobility Plan into effect		
51 Update POI for Garr PreCmd Course 4 wks Mon 10/8/01 Fri 11/2/01 48	Update POI for Garr PreCmd Course							
53   V - Identify & Code Positions								
55 Query TAADS for IM Remarks Code 7.6 wks Wed 5/9/01 Fri 6/29/01 Query TAADS for IM Remarks Code								
Reconcile CF 29 Documentation w/USAFMSA & MACOMs  1 wk Mon 7/2/01 Fri 7/6/01 55  Review Coding Structure for IMGens  1 wk Mon 6/11/01 Fri 6/15/01  Review Coding Structure for IMGens								
57 Review Coding Structure for IMGens 1 wk Mon 6/11/01 Fri 6/15/01 Review Coding Structure for IMGens  58 Collect MACOM Input for IMGen Positions 4 wks Mon 8/6/01 Fri 8/31/01 Collect MACOM Input for IMGen Positions Collect MACOM Input for IMGen Positions								
Collect DA Input for IMGen Positions 2 w/s Mon 8/6/01 Fri 8/17/01								
Build IMHR Database								
82 Work Dual Code Requirements of CP 29 for TAADS w DCSOPS/FMSA 7.4 wks Mon 6/11/01 Tue 7/31/01 Work Dual Code Requirements of CP 29 for TAADS w DCSOPS/FMSA								
64 VI - Identify and Code Personnel 31.6 wks Wed 5/9/01 Fri 12/14/01 VI - Identify and Code Personnel VI - Identify and Code Personnel VI - Identify and Code Personnel Establish Registration Requirements & Documents 16.6 wks Wed 5/9/01 Fri 8/31/01 Establish Registration Requirements & Documents								
66 Broadcast Registration Requirements and Schedule 1 wk Mon 9/3/01 Fri 9/7/01 65 Broadcast Registration Requirements and Schedule								
67 Register Careerists 12 wks Mon 9/17/01 Fri 12/7/01 66,54,61	Register Careerists							
68 Populate IMHR Database with Personnel 1 wk Mon 12/10/01 Fri 12/14/01 67,60  69 Evaluate Use of ROS & VACNOT 2 wks Wed 6/20/01 Tue 7/3/01 Evaluate Use of ROS & VACNOT			Populate Mt R Database with Personnel	el				
69 Evaluate Use of ROS & VACNOT 2 wks Wed 6/20/01 Tue 7/3/01								
71 Coordinate Dual Code Rgmts for ACPERS of CP 29 with M&RA 7.4 wks Mon 6/11/01 Tue 7/31/01								
72 73 NII - Establish ACTEDS and Accreditation Plans 47.6 wks Wed 5/9001 Fri 4/5/02	VII - Establish ACTED\$ and Accreditation Plars							
73   VII - Establish ACTEDS and Accreditation Plans	VII - Leasunall ACLEUP ally ACLFEDITATION Plans						<del> </del>	
75 ACTEDS Plan 26 wks Mon 10/8/01 Fri 4/5/02 1					ACTEDS Plan		<u>                                   </u>	
76 Prepare ACTEDS Plan 12 wks Mon 10/8/01 Fri 12/28/01 48  77 Staff ACTEDS Plan 8 wks Mon 12/31/01 Fri 2/22/02 76		Prepare AC EDS Plan		<del>                                     </del>	SHIFF ACTERS DIAM			
78 Brief ACTEDS Plan to CPPC 1 wk Mon 2/25/02 Fri 3/1/02 77					SIBIL AND END FIBIL	Brief ACTEDS Plan to CPPC		
79 Finalize ACTEDS Plan 4 wks Mon 3/4/02 Fri 3/28/02						Finalize ACTEDS Plan		
80 Gain Proponent Approval of ACTEDS Plan 1 wk Mon 4/1/02 Fri 4/5/02 79,78  81 Accreditation Plan 28 wks Mon 10/8/01 Fri 4/5/02 1					reditation Plan	Gain Proponent App	oval of ACTEDS Plan	
81 Accreditation Plan 26 Wks Mon 10/8/01 Fn 4/5/02 1  82 Prepare Accreditation Plan 12 Wks Mon 10/8/01 Fri 12/28/01 48		Prepare Accreditation Plan		Ac			<del>-</del>	
83 Staff Accreditation Plan 8 wks Mon 12/31/01 Fri 2/22/02 82					Staff Accreditation Plan			
84 Brief Accreditation Plan to CPPC 1 wk Mon 2/25/02 Fri 3/1/02 83  85 Finalize Accreditation Plan 4 wks Mon 3/4/02 Fri 3/29/02 84						Finalize Accoditation Disc		
85 Finalize Accreditation Plan 4 wks Mon 34/402 Fri 3/29/02 84  86 Gain Proponent Approval of Accreditation Plan 1 wk Mon 4/1/02 Fri 4/5/02 85						Finalize Accreditation Plan  Gain Proponent Approv	Il of Accreditation Plan	
							<del>-</del>	
88 VIII - Establish Career Program 29 63.4 wks Thu 67/01 Fri 8/23/02 89 Assemble CP 29 Approval Package 4 wks Mon 4/8/02 Fri 5/3/02 73	+ + + + + + + + + + + + + + + + + + + +				VIII - Establish Career Program 29		Assemble CP 29 Approval Package	<del></del>
89 Assemble CP 29 Approval Package 4 wks Mon 4/8/02 Fri 6/3/02 73  90 Gain M&RA Approval of CP 29 8 wks Mon 5/6/02 Fri 6/28/02 89							Assemble CP 29 Approval Package  Gain M&RA Approval of CP 29	
G1 Develop Proponency Management Structure 42.4 wks Thu 6/7/01 Fri 3/29/02	Develo Proponency Management Struc	ucture						<del></del> -
92 Establish OACSIM Proponency Office w/ Resources 1 wk Mon 4/8/02 Fri 4/12/02 73						E:	tabilish OACSM proponency Office w Resources	Convena IM Career Seressmant Panel
93 Convene IM Career Assessment Panel 4 wks Mon 7/1/02 Fri 7/26/02 90  94 Establish Senior Planning Board for CP 29 4 wks Mon 7/29/02 Fri 8/23/02 93								Convene IM Career Assessment Panel  Establish Senior Planning Board for CP 29
95 Brief CF 29 Personnel in "Roundtable" - GCC 0.2 wks Mon 3/4/02 Mon 3/4/02						Brief CF 29 Personnel in "Roundtable" - GC		
			. '	, 1				
Project: Establish Career Program 29 Date: Tue 6/19/01  Task Split Progress Milestone Summary Rolled Up Task Rolled Up Flogress External Tasks Project Summary Rolled Up Flogress External Tasks Project Summary Rolled Up Flogress External Tasks Project Summary Rolled Up Flogress R								