US Army Test & Evaluation Management Agency

TEMP Status List

October 8, 2004
                                            Changes since last report are in BLUE color

	SYSTEM
	ACQ

CAT
	TEMP  ACTIVITY
	HQDA/OSD Approval
	TEMP

  APPROVALSTATUS

	Stryker

(MGS)
	ID
	OSD TEMP issues resolved 17 Sep 04. USD(AT&L) TEMP approval 5 Oct 04.  Awaiting DOT&E TEMP approval.
	9 Sep 04

-
	GREEN Updated TEMP provided OSD on 30 Sep 04

	Stryker

(NBCRV)
	ID
	OSD TEMP issues resolved 17 Sep 04. USD(AT&L) TEMP approval 6 Oct 04.  Awaiting DOT&E TEMP approval.
	9 Sep 04

-
	GREEN Updated TEMP provided OSD on 30 Sep 04

	MCS
	ID
	Awaiting ATEC concurrence.  HQDA TEMP delivery slipped 1 week to 15 Oct  04.
	-

-
	GREEN Goal date to OSD 22 Oct 04

	CH-47F
	IC
	PM TEMP approval submission eminent.   HQDA TEMP delivery 22 Oct 04. FRP DR scheduled for 22 Nov 04.
	-

-
	GREEN Goal date to OSD 29 Oct 04

	Spider

XM-155
	III
	PM submitted TEMP for approval 27 Sep 04.    HQDA TEMP delivery 18 Oct 04 (est).
	-

-
	GREEN Due date to OSD 8 Nov 04

	JCAD
	III
	COIC approval expected 4 Nov 04.  TEMP delivery to HQDA 19 Nov 04 (est).  
	-

-
	GREEN Goal date to OSD 26 Nov 04

	AMDPCS
	III
	TEMP update required for ABCS OPEVAL. T&E WIPT TEMP ‘Signing Party’ scheduled for 15 Oct 04.  PM TEMP approval submission NLT 18 Oct 04.
	-

-
	GREEN Goal date to OSD 1 Dec 04

	AFATDS
	II
	TEMP update required for ABCS OPEVAL.   PM TEMP approval submission TBD.
	-

-
	GREEN Goal date to OSD 1 Dec 04

	UH-60M
	IC
	HQDA TEMP delivery 19 Nov 04.  LRIP Milestone C target date Feb 05.
	-

-
	GREEN Goal date to OSD 3 Dec 04

	JLENS
	Pre-ACAT
	T&E WIPT TEMP ‘Signing Party,’ 16 Nov 04 (est).  HQDA TEMP delivery 16 Dec 04 (est).   MS B mid-Apr 05 (est).
	-

-
	GREEN Goal date to OSD 31 Dec 04

	JWARN
	III
	JPM TEMP approval submission 30 Nov 04 (est).  HQDA TEMP delivery 7 Jan 05 (est).
	-

-
	GREEN Goal date to OSD 12 Jan 05

	ER/MP UAV
	II
	HQDA TEMP delivery NLT 16 Dec 04 (est).
	-

-
	GREEN Goal date to OSD 13 Jan 05

	JBPDS
	III
	T&E WIPT currently updating the TEMP (Rev 14).  HQDA TEMP delivery 12 Jan 05 (est).  
	-

-
	GREEN Goal date to OSD 20 Jan 05

	SLAMRAAM
	II
	HQDA TEMP delivery 15 Jan 04.
	-

-
	GREEN Due date to OSD NLT 31 Jan 05

	DCGS-A
	Pre-

ACAT
	HQDA TEMP delivery 28 Jan 05 (est).  MS B target date 2QFY05.
	-

-
	GREEN Goal date to OSD 4 Feb 05 

	UA

(FCS)
	ID
	T&E WIPT held 4 Oct 04. T&E Strategy in AcqStrat being revised for accelerated program for Nov 04 MS B (Update).  Army IPR is 15 Oct 04.
	-

-
	GREEN Goal date to OSD NLT 29 Apr 05

	TC-AIMS II
	IAM
	T&E WIPT scheduled for 14 Oct 04.  HQDA TEMP delivery 2 May 05 (est).
	-

-
	GREEN Goal date to OSD 6 May 05

	ISYSCON (v4) TIMS
	III
	PM submitted TEMP for approval on  3 Aug  04.  Still awaiting PEO concurrence signature.  HQDA TEMP delivery TBD.
	-

-
	GREEN Goal date to OSD TBD

	BCS3
	II
	HQDA TEMP delivery TBD.  
	-

-
	GREEN Goal date to OSD TBD

	OICW
	
	AROC for CDD scheduled for 19 Oct 04.  T&E WIPT developing TEMP.  MS B/C target date TBD.
	-

-
	GREEN Goal date to OSD TBD


GREEN = Staffing on schedule  AMBER = Overdue to HQDA or other potential problem  RED = Overdue to OSD or unresolved issue  PURPLE = Overdue from OSD

* *  HQDA TEMP Approval  Projection  * * *

	OVERDUE
	OCT
	NOV
	DEC
	JAN
	FEB
	MAR
	APR

	
	MCS      
CH-47F  *

	SPIDER

JCAD     


	AMDPCS

AFATDS
UH-60M
JLENS

	JWARN
ER/MP UAV  *
JBPDS

SLAMRAAM


	DCGS-A  *
LUH
	ARH  *
GMLRS

    (DPICM)  *

	UA(FCS)
HIMARS  *
       MAY

TC AIMS II


              *  Requires Director, CTO coordination signature and PEO GCS concurrence signature 
* * *  OSD T&E Oversight Systems  * * *

(Based upon January 2004 OSD T&E Oversight List)

	Abrams Upgrade 4 & 5
ACS 1, 4 & 5
AFATDS 2 & 5
AMDPCS 5
AN/TPQ-47 (Counterfire Radar) 5
ASAS 5 

ATIRCM/CMWS  3, 4 & 5     

BCS3  5
Biometrics 1, 4 & 5
Blackhawk Upgrade  (UH-60M) 

Bradley BFVS Upgrade 4 & 5
CH-47F

Comanche (RAH-66)

DCGS-A 1, 4 & 5

Excalibur (155 mm round)
FAAD C2 1 & 5
FBCB2 4 & 5 

FMTV 4 & 5 

FCS  8
GCCS-A  4 & 5   

GCSS-A  1, 4 & 5 

GFEBS  1 & 5
GMLRS 

GMLRS - Unitary

HIMARS 4 & 5 

ISYSCON V4  5

Javelin 5
	JLENS  1 & 5
Joint Common Missile 1  

JTRS Cluster 1 4 & 5
JTRS Waveform 4 & 5
JTRS Cluster 5  1, 4 & 5
Kiowa Warrior  (OH-58D) 5 & 6
Land Warrior 4 & 5
Longbow Apache (AH-64D)

Longbow Hellfire Missile 5 & 6
LOSAT 5 & 6 

MCS (ATCCS) 4 & 5
MEADS  1
MTHEL 5 & 6
Patriot PAC-3

PGMM 5 & 6
SCAMP (MILSTAR Block II) 5
SCAMP (SEP) 4 & 5 

SIRFC (AN/ALQ-211) 3, 4 & 5
SLAMRAAM 5 & 6
Stryker - Armored Vehicle

TC-AIMS II (Army) 4 & 5
TSV  (Theater Support Vessel)5 & 6
VIS 1 & 5
WIN-T 4 & 5

XM8 5 & 6
XM29 (also called OICWS) 5 & 6
XM307 (also called OCSWS) 5 & 6
	Army Participant

Navy Lead

AN/APR-39A 2, 3, 4 & 5 

DIMHRS 4 & 5
MIDS – LVT 4 & 5
SSP 5
TCS 4 & 5
Air Force Lead

AEHF 4 & 5
CSEL 5
GBS 4 & 5
JSTARS  4 & 5
MILSTAR 5
NAS 4 & 5
NAVSTAR GPS 4 & 5
NPOESS 4 & 5  

SMART-T 5
Wideband Gapfiller 4 & 5    

MDA Lead

GBMDS (BMC3, GBI, & GBR)
THAAD

OSD , DATSD (CBD) Lead

See list of 9 CBDP systems 

Chemical Demilitarization 5
ASD-HA Lead

CHCS II 4 & 5

	LEGEND

1  -   Pre-MDAP or Pre-MAIS

2  -   Not a MDAP per 10 USC §
 139;  No BLRIP Report required 

3  -   EW program required to report T&E progress

4  -   On OSD T&E Oversight List  for Developmental Test

5  -   On OSD T&E Oversight List for Operational Test   

6  -   On OSD T&E Oversight List for Live Fire 

7  -   On OSD T&E Oversight List, but Army has terminated

8  -   A single TEMP with Annexes for each associated program

         is required    

Chem Bio Defense Programs 5 

         Artemis (Standoff Chem Agent Detection Sys)  

         JBPDS (Joint Bio Detection Sys) 

         JBAIDS (Joint Bio Agent ID and Diagnostic Sys) 
         JBSDS (Joint Bio Standoff Detection Sys) 
         JCAD (Joint Chemical Agent Detector) 
         JSLNBCRS (JS Lt Wt Nuc Bio Chem Recon Vehicle) 
         JSLSCAD (JS Lt Wt Standoff Chem Agent Detector) 
         JSSED (JS Sensitive Equip Decontamination) 
         JWARN (Joint Warning and Reporting Network) 












